

ARRA July 2010 Summary Report

Surface Transportation Projects – Public Works Department

Traffic Signal Upgrades on 31st Street

Traffic Signal Upgrades on 39th Street

Traffic Signal Upgrade - 39th St: The contractor has completed about **95%** of the work and is in the process of completing the remaining work. New signal equipment has been installed and is operational at 39th & Roanoke and 39th & Broadway

Traffic Signal Upgrade - 31st St: The contractor has completed about **60%** of the work. Contractor has installed the fiber optic traffic signal interconnect along 31st St between Benton Blvd and Jackson Ave and is in the process of testing the interconnect.